RESOLUTION NO. 2825

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
BONNEY LAKE, PIERCE COUNTY, WASHINGTON,
AUTHORIZING AMENDMENTS 1 AND AMENDMENT 2 TO THE
PROFESSIONAL SERVICES AGREEMENT WITH KPG FOR
SERVICES TO COMPLETE FINAL DESIGN OF THE SR410
SEWER BOTTLENECK PHASE 2 PROJECT.

WHEREAS, Council passed Resolution No. 2786 on the 8th of October 2019
authorizing KPG Consultants to complete the final design the SR410 Sewer Bottleneck
Phase 2 project; and

WHEREAS, Staff identified that the existing pedestrian signal system at the
intersection of 192" Ave did not meet the current ADA standard requirements; and

WHEREAS, KPG Engineering has submitted amendment 1 to their current
contract to complete the design requirements for the replacement of the pedestrian signal
system as part of the project’s final design in the amount of $7,011.00; and

WHEREAS, Staff have planned to improve the storm drainage along SR410, east
of 195" Ave, in 2020; and

WHEREAS, KPG Engineering has submitted amendment 2 to their current
contract to complete the design for improving the storm drainage system along SR410 in
the amount of $21,102.00; and

NOW THEREFORE, BE IT RESOLVED that the City Council of the City of
Bonney Lake does hereby give authorization to include amendment 1 to the current
contract with KPG Consultants in the amount of $7,011.00; and

NOW THEREFORE, BE IT FURTHER RESOLVED that the City Council of
the City of Bonney Lake does hereby give authorization to include amendment 2 to the
current contract with KPG Consultants in the amount of $21,102.00; and

Passed by the City Council this 24th day of March, :-Z'D

Neil Johnson, Jr., M'ayor

AUTHENTICATED:

AN P

J‘farwood T. Edvalson, City Clerk




City of Bonney Lake, Washington
City Council Agenda Bill (AB)

Department/Staff Contact: Meeting/Workshop Date: Agenda Bill Number:
PS / Doug Budzynski 24 March 2020 AB20-38
Agenda Item Type: Ordinance/Resolution Number: Sponsor:
Resolution 2825

Agenda Subject: Authorize amendments 1 and 2 to the Professional Services Agreement with KPG for
services to complete final design of the the SR410 Sewer Bottleneck Phase 2.

Full Title/Motion: A Resolution Of The City Council Of The City Of Bonney Lake, Pierce County,
Washington, Authorizing Amendments 1 And 2 To The Professional Services Agreement With Kpg For
The Final Design Of Sr410 Sewer Bottleneck Phase 2 Project.

Administrative Recommendation: Approve

Background Summary: On October 8, 2019, Council approved a PSA with KPG to complete the
design for the phase 2 of the SR410 Sewer Bottleneck. The PSA included replacement of non-compliant
ADA curb ramps with compliant ramps and relocation of existing pedestrian push buttons at the 192™
Ave intersection. The original scope did not include upgrades to the pedestrian signal to current ADA
standard countdown heads. Amendment 1 address the change to upgrade the current pedestrian signals.
Amendment 2 addresses the storm drainage along the south side of SR410, west of 195™ Ave
Intersection. The street operations department has identified this section of storm control as a high
priority for improvement to storm water control. KPG has given the city quotes for amendments #1 and
#2 in the ammounts of $7,011 and $21,102 respectively.

Attachments: Resolution 2825, Amendments #1 and #2, Map

BUDGET INFORMATION
Budget Amount Current Balance  Required Expenditure Budget Balance Fund Source
ADA: $124,000.00 $113,076.98 $7,011.00 $106,065.98 Cl General
Storm: $60,000.00 $60,000.00 $21,102.00 $38.898.00 L] Utilities

X other

Budget Explanation: Eden: 301.000.042.595.30.63.20, Street Crosswalks; 415.000.038.594.39.65.01,
Storm Other Improvements
Revenue Source: Sewer SDC

COMMITTEE, BOARD & COMMISSION REVIEW

Council Committee Review: Community Development Approvals: Yes No
Date: 17 March 2020 Chair/Councilmember Dan Swatman O O
Councilmember Michelle Keith OO
Councilmember Tom Watson O O
Forward to: Consent Agenda: D Yes I:l No

Commission/Board Review:

Hearing Examiner Review:

COUNCIL ACTION
Workshop Date(s): Public Hearing Date(s):
Meeting Date(s): Tabled to Date:
APPROVALS
Director: Mayor: Date Reviewed
Ryan Johnstone Neil Johnson Jr. by City Attorney:

(if applicable)

Version Feb, 2018




EXHIBIT A-1

City of Bonney Lake
SR 410 Sewer Bottleneck Phase 11
KPG
Amendment 1
March 2020
INTRODUCTION

In September 2019 the City contracted KPG to provide design to upgrade undersized sewer main along
SR 410 to provide sewer main capacity for future growth. This phase of the SR 410 Bottleneck Main
Replacement Project will remove flow restrictions located near the intersection of SR 410 and 192nd Ave
for approximately 480 feet to the east and 470 feet to the west of the center of the intersection.

Minor stormwater relocation, swale restoration, directional boring, full depth pavement and grind/inlay,
and other various surface restoration features were covered under the scope or work. Spot ADA
improvements were also included under final design.

Specific pedestrian and ADA elements included improvements at the intersection of 192" Ave E and SR
410. The original scope included replacement of non-compliant ADA curb ramps with compliant ramps
and relocation of existing pedestrian push buttons. The original scope did not include upgrades to the
pedestrian signal to current ADA standard countdown heads.

The additional design requirement to retrofit the existing pedestrian signal heads are as follows:

e Removal of existing non-countdown pedestrian modules and replacement with new countdown
modules.

e Assessment of modification of existing pedestrian signal housing.

e Wiring schedules for countdown modules to APS Push Buttons & traffic controller cabinet as
required

The following Scope of Work outlines the effort required to complete Plans, Specifications, and Estimates
(PS&E) for the above described improvements:

A. ASSUMPTIONS:

The following assumptions were made to establish a scope and budget for this project:
e No additional revisions to the traffic signal or controller will be required.
e No additional permitting will be required

e Special Provisions will be developed based on the 2018 WSDOT Standard Provisions.
e Plans will be developed using AutoCAD 2018 using KPG drafting standards.

SCOPE OF WORK

City of Bonney Lake Page 1 of 2
SR 410 Sewer Bottleneck Phase II Amendment 1 March 2020



EXHIBIT A-1

Task 1 — Management/Coordination/Administration
This task covers the effort required to manage the additional project design elements and staffing.

1.1 Provide project administrative services including:
e QC of additional products before submittal

1.2 Provide project management services including:
e Additional Project staff management and coordination. Additional internals meetings as
required
Products:
e Additional progress update and project files.

Task 7 — Pedestrian Signal Retrofit Design
This task covers the additional design effort to retrofit the existing pedestrian signal to countdown signal

heads.

7.1 Pedestrian Signal Countdown Head Retrofit Design:

e Prepare plans and specifications for the removal of existing non-countdown pedestrian modules
and replacement with new countdown modules.

e Provide direction for the modification of existing pedestrian signal housing.

e Develop wiring schedules for countdown modules to APS Push Buttons & traffic controller
cabinet as required

Products:

® One additional plan sheet
e Wiring diagrams and notes as required
e Revisions to the project Plans, Specifications, and Estimate

Assumptions:
e No additional revisions to the traffic signal or controller will be required.
ADDITIONAL SERVICES

KPG can provide services in addition to those outlined above as requested by the City. It is assumed that
additional services such as additional design elements, Bidding support, construction engineering support,
construction survey, developing Record Drawings, etc. shall be covered under a separate supplemental
agreement between the City and KPG.

e —
City of Bonney Lake Page 2 of 2
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EXHIBIT A-1

City of Bonney Lake
SR 410 Sewer Bottleneck Phase I1
KPG
Amendment 2 — Swale/Stormwater Improvements
March 2020
INTRODUCTION

This scope of work covers the effort required to complete storm drainage improvements along the south
side of SR410 between the driveway at Best Tire to the west side of 195" Ave E.  Specifically, these
improvements are anticipated to include:

® A 24” storm drain conveyance line within the existing swale area approximately 520 LF

ADS or PVC drainage structures in lieu of concrete standard structures

Low maintenance check dams along regraded swale

Regrade and restore existing swale with erosion control materials and grass

Removal of vegetation along the south side of SR410 to allow for uniform drainage off the paved
surface

e Replace existing culverts under 195™ Ave E with a 24-inch culvert

The following Scope of Work outlines the effort required to complete Plans, Specifications, and Estimates
(PS&E) for the above described improvements:

ASSUMPTIONS:
The following assumptions were made to establish a scope and budget for this project:

e KPG will not complete a hydraulic analysis of the project; the pipe size has been set by the City
based on past observed storm events.

e These drainage improvements will be shown in a separate plan set but covered under the same set
of Specifications.

e These drainage improvements will be included as separate schedules, within the contract.

o No sanitary sewer improvements/relocations will be required within the swale or crossing of 195™
Ave E.

o Utility improvements, aside from those described herein, are not part of this Scope of Work.

e Any required permitting or temporary construction rights will be obtained by the City.

e ADA improvements at 195™, if required, will consist of HMA paving. No curb, sidewalk, or curb
ramps will be constructed.

e Plans will be developed using AutoCADD 2018, using KPG’s standards.

e Specifications will be developed based on the 2018 WSDOT Standard Provisions.

e The design will be based on the third-party survey basemap/Civil 3D surface. No additional survey
will be completed by KPG for design.

e These storm drainage improvements will be bid as part of the SR410 Sewer Bottle Neck project
with separate bid schedules for the Sewer Main work, 24-inch storm line, and work within the
swale, and improvements associated with crossing 195%,

City of Bonney Lake Page 1 of 4
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EXHIBIT A-1

SCOPE OF WORK

Task 1 — Management/Coordination/Administration
This task covers the effort required to manage the additional project design elements and staffing:

1.1 Provide project administrative services including:
o Project set-up and execute agreement
e Preparation of monthly progress reports and invoices
e Maintaining project files
e Record keeping

1.2 Provide project management of project from preliminary design to final design (5 months
assumed). Services include:
e Project staff management and coordination
e Prepare and update project schedule
e Schedule and budget monitoring

1.3  Design Coordination meetings with City staff:
e Attend 2 design review/coordination meetings with City staff. Budget assumes that the
Consultant Project Manager and Lead Project Engineer will attend all meetings and task leads
will attend meetings as required.

1.4 Provide QA/QC reviews of Design Plans, Construction Cost Estimates, and Specifications

1.5  Miscellaneous letters and phone calls

Deliverables:
e Monthly progress reports and invoices
e Meeting minutes for Consultant/City Meetings
e QA/QC of all submittal packages

Assumptions:
e Task assumes a contract duration of 2 months and 2 design meetings with the Client.

Task 4 — Utility Coordination
This task covers the additional effort required to address any identified potential utility conflicts within

this new area of work. The following is a list of anticipated additional work items to be included within
this task:

4.1 Franchise Utility Correspondence
e Continue conversations with current utility representative for the new area of work.
e Review record drawings provided by Utilities and identify possible utility conflicts.

City of Bonney Lake Page 2 of 4
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EXHIBIT A-1

4.2 Potholing
e Prepare utility pot hole plan and coordinate potholing of potential utility conflicts.

Products:

e One additional pothole plan sheet
e Coordination with Franchise and City Utilities to address utility conflicts
e Notification letters and correspondence with franchise utilities.

Assumptions:

e KPG will call in the utility locate request.
e City utilities will be potholed by City crews. A minimum of 2 weeks’ notice will be

provided.

o Franchise utility potholes will be performed by the utility or a third-party utility locate

firm at the sole expense of the utility.

e Pothole hubs/pins will be measured and record by KPG to be included in the plans.

Task 3 — Stormwater & Swale Design
This task covers the effort required to prepare final plans, specifications, and construction estimates. The

following is a list of anticipated work items to be included within this task:

3.1

3.2

Preliminary Design: Task covers the preliminary design effort required to confirm the storm drain

alignment (Vertical & Horizontal), ditch restoration cross section, check-dam types and location, and

location of the 195™ Crossing in sufficient detail to provide an updated construction Cost estimate.

Final Design: The consultant shall prepare 90% and Final Bid Documents (PS&E) for the
improvements described above. The following information will be included in these final design

documents:

Plans shall be prepared in such detail as to permit field layout and construction within a
degree of accuracy acceptable to the City and in accordance with industry, City, and
WSDOT standards.

Typical sections and details shall be provided, except for items available as standard details
from the City, State, or APWA drawings. Standard details will be included as an appendix
within the specification manual.

The Consultant will prepare specifications and submit for review at the 90% and final
submittals.

The Consultant shall calculate quantities and prepare a construction cost estimate with each
submittal, and with the bid documents.

The Consultant shall field review the project corridor to ensure the plans are showing an
accurate representation of the proposed improvements.

. = ]
City of Bonney Lake Page 3 of 4
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EXHIBIT A-1

The estimated Sheet Count is as follows:

Sheets 90% & Final Sheet Count
Cover Sheet 1
Sheet Index, Legend, Abbreviations, and Survey Control 1
Typical Sections (Swale, paving, misc) 2
Demolition/Erosion Control, Existing Conditions/Pothole Plans (Plan/Plan) 1
Swale Plan and Profile 1
195t Plan and Profile 1
Traffic Control Plans 1
Total 8

Products:

e 30% roll plot and storm profile

e 30% construction cost estimate

e 90% and Final Plans, Specification, and estimate
Assumptions:

o The swale retrofit will be limited to between the commercial driveway by Best Tire and 195
Ave E crossing.

e Swale restoration sheets will not require WSDOT review

e The special provisions will be written such that the City may elect to delete portions of the
drainage restoration as required to meet the available funding.

e The culvert replacement at 195" will be included as a Bid Additive

e It may be necessary for luminaire poles to be held for installation of the new stormwater
system.

e Any required utility relocations will be completed prior to notice to proceed being issues.

e Modification of traffic signal or Pedestrian signal will not be required.

ADDITIONAL SERVICES

KPG can provide services in addition to those outlined above as requested by the City. It is assumed that
additional services such as additional design elements, bidding support, construction engineering support,
construction survey, developing Record Drawings, etc. shall be covered under a separate supplemental
agreement between the City and KPG.

s
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